
Exhibit 300 (BY2008)

PART ONE 

OVERVIEW 

1. Date of Submission: 2006-11-07 

2. Agency: 015 

3. Bureau: 04 

4. Investment Name: Cross Border Funds Transmittal 

5. UPI: 015-04-01-12-01-1010-00 

6. What kind of investment will this be in FY2008? 

Planning 

7. What was the first budget year this investment was submitted to OMB? 

FY2007 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an 
identified agency performance gap. 

The Cross Border Funds Transmittal investment is a direct outgrowth of the Intelligence Reform and Terrorism Prevention 
Act of 2004 mandating increased efforts to combat money laundering and financial crimes and more authority to track 
cross-border financial transactions. Information relating to funds transfers, particularly those involving funds going into or 
out of the U.S., can be highly useful in preventing and detecting money laundering and terrorist financing. The Bank 
Secrecy Act requires U.S. financial institutions to record certain information about funds transfers exceeding $3,000. 
Cross-border electronic funds transfer information generally contains only a few data elements. However, even these 
relatively few data elements add immensely to the ability of investigators and analysts to identify illicit activity. The Bank 
Secrecy Act as it has evolved over the years provides transparency to America's financial systems, making it difficult for 
criminals to launder the proceeds of their crimes without risk of detection. However, criminals can still move funds 
internationally with relative impunity. Unless the pattern of funds transfers itself is clearly suspicious or other information 
becomes known to the financial institution sufficient to cause the filing of a Suspicious Activity Report, the transaction will 
be effectively invisible. By its very nature, a system for collecting wire transmittal data would add a valuable layer of 
context and understanding to the current BSA data collection. If analysts and investigators have ready access to 
electronic funds transfer data, they could use that data to gain a fuller understanding of the operation of the U.S. 
financial system than is currently possible, more effectively identify suspicious patterns of financial activity, conduct more 
in-depth research into the activity of identified investigative subjects, and more quickly identify and locate persons of 
investigative interest as well as their associates and bank accounts. 

9. Did the Agency's Executive/Investment Committee approve this request? 

yes 

9.a. If "yes," what was the date of this approval? 

2006-08-09 

10. Did the Project Manager review this Exhibit? 

yes 

11. Project Manager Name: 

 

Project Manager Phone: 

 

Project Manager Email: 

 

12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for 
this project. 

yes 

12.a. Will this investment include electronic assets (including computers)? 

yes 



12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only) 

no 

13. Does this investment support one of the PMA initiatives? 

yes 

If yes, select the initiatives that apply: 

Expanded E-Government  

14. Does this investment support a program assessed using OMB's Program Assessment Rating Tool (PART)? 

no 

14.a. If yes, does this investment address a weakness found during the PART review? 

no 

15. Is this investment for information technology (See section 53 for definition)? 

yes 

16. What is the level of the IT Project (per CIO Council's PM Guidance)? 

Level 2 

17. What project management qualifications does the Project Manager have? (per CIO Council's PM Guidance) 

(1) Project manager has been validated as qualified for this investment 

18. Is this investment identified as high risk on the Q4 - FY 2006 agency high risk report (per OMB's high risk memo)? 

yes 

19. Is this a financial management system? 

no 

19.a.2. If no, what does it address? 

Intelligence Reform Act of 2004 Section 6302 

20. What is the percentage breakout for the total FY2008 funding request for the following? (This should total 100%) 

Hardware 0 

Software 0 

Services 95 

Other 5 

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance 
with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities? 

n/a 

22. Contact information of individual responsible for privacy related questions. 

Name 

 

Phone Number 

 

Title 

Privacy Officer 

Email 

 

23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's 
approval?  

yes 

SUMMARY OF SPEND 



1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in 
millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row designated Government FTE 
Cost, and should be excluded from the amounts shown for Planning, Full Acquisition, and Operation/Maintenance. The total estimated 
annual cost of the investment is the sum of costs for Planning, Full Acquisition, and Operation/Maintenance. For Federal buildings and 
facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated 
with the entire life-cycle of the investment should be included in this report. 

All amounts represent Budget Authority 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

   
  PY-1 & Earlier PY CY  

  -2005 2006 2007  

 Planning Budgetary Resources 0.000 0.647 0.000  

 Acquisition Budgetary Resources 0.000 0.000 9.770  

 Maintenance Budgetary Resources 0.000 0.000 0.000  

 Government FTE Cost 0.070 0.183 0.330  

 # of FTEs  1 1 2  
 

Note: For the cross-agency investments, this table should include all funding (both managing partner and partner agencies). 

Government FTE Costs should not be included as part of the TOTAL represented. 

2. Will this project require the agency to hire additional FTE's? 

yes 

2.a. If "yes," how many and in what year? 

1 in 2007 

PERFORMANCE 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the 
annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be 
provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the 
internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, 
increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals 
must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the 
module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative 
measure. 

All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to use the FEA Performance Reference Model 
(PRM). Please use Table 2 and the PRM to identify the performance information pertaining to this major IT investment. Map all 
Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at 
least one Measurement Indicator for at least four different Measurement Areas (for each fiscal year). The PRM is available at 
www.egov.gov. 

Table 2 

   

 
 Fiscal 

Year 
Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator 

Baseline Planned 
Improvement to 
the Baseline 

Actual 
Results  

 1 2007 Mission and 
Business Results 

Crime Prevention Develop Project 
Plans 

5% Increase Projec 
plans to 100% 

  

 
EA 

In order to successfully address this area of the business case and capital asset plan you must ensure the investment is included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process, and is mapped to and supports the FEA. You must also ensure 
the business case demonstrates the relationship between the investment and the business, performance, data, services, application, and 



technology layers of the agency's EA. 

1. Is this investment included in your agency's target enterprise architecture? 

yes 

1.a. If no, please explain why? 

 

2. Is this investment included in the agency's EA Transition Strategy? 

yes 

2.a. If yes, provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual EA 
Assessment. 

Cross Border Funds Transmittal 

3. Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer 
relationship management, etc.). Provide this information in the format of the following table. For detailed guidance regarding components, 
please refer to http://www.whitehouse.gov/omb/egov/. 

Component: Use existing SRM Components or identify as NEW. A NEW component is one not already identified as a service component in 
the FEA SRM. 

Reused Name and UPI: A reused component is one being funded by another investment, but being used by this investment. Rather than 
answer yes or no, identify the reused service component funded by the other investment and identify the other investment using the Unique 
Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

Internal or External Reuse?: Internal reuse is within an agency. For example, one agency within a department is reusing a service 
component provided by another agency within the same department. External reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by 
multiple organizations across the federal government. 

Funding Percentage: Please provide the percentage of the BY requested funding amount used for each service component listed in the 
table. If external, provide the funding level transferred to another agency to pay for the service. 

  

 
 Agency 

Component 
Name 

Agency 
Component 
Description 

Service 
Type 

Component Reused 
Component 
Name 

Reused 
UPI 

Internal 
or 
External 
Reuse? 

Funding 
% 

 1 Search Information 
Retrieval 

Knowledge 
Management 

Information 
Retrieval 

  Internal 20

 
5 Authorization Provide 

capabilities to 
support 
authorization. 

Customer 
Relationship 
Management 

NEW   Internal 2

 

6 Administration Provide 
capabilities to 
support the 
administration of 
user, application, 
system, and 
network accounts. 

Customer 
Relationship 
Management 

NEW   Internal 2

 

7 Permissions Provide 
capabilities to 
support the user 
rights and 
permissions 
management. 

Customer 
Relationship 
Management 

NEW   Internal 2

 

8 On-Line Help Permits on-line 
customers to 
access an 
electronic 
interface to 
customer 
assistance. 

Customer 
Initiated 
Assistance 

Online Help   Internal 3



 

9 On-Line 
Training 

Permit on-line 
customers to 
access an 
electronic 
interface to assist 
customers to 
learn how to 
query wire 
transfer data. 

Customer 
Initiated 
Assistance 

Online 
Tutorials 

  Internal 3

 
11 Web Design Provide a tool to 

create the web 
pages. 

Content 
Management 

Content 
Authoring 

  Internal 5

 

12 Alerts Provide alerts 
when multiple 
users are 
researching the 
same suspects. 

Customer 
Preferences 

Alerts and 
Notifications 

  Internal 5

 
13 User Accounts Manage the wire 

transfer user 
accounts. 

Customer 
Relationship 
Management 

Customer / 
Account 
Management 

  Internal 5

 
14 Integration of 

Data 
Integrate the wire 
transfer data into 
the query system. 

Development 
and 
Integration 

Data 
Integration 

  Internal 5

 
15 Application Develop software 

to query the wire 
transfer forms. 

Development 
and 
Integration 

Software 
Development 

  Internal 10

 

17 Query A report writer is 
used to provide 
capabilities for 
dynamic and on-
demand reporting 
needs to access 
wire transfer 
data. 

Reporting Ad Hoc   Internal 5

 

18 Query Provide 
capabilities for 
pre-conceived 
wire transfer data 
reporting needs 

Reporting Standardized 
/ Canned 

  Internal 5

 

19 Data Mining Provide 
capabilities to 
support exploring 
and analyzing the 
wire transfer data 
to uncover 
patterns and 
relationships. 

Knowledge 
Discovery 

Data Mining   Internal 5

 
20 Data Loads Load the raw data 

into the wire 
transfer database. 

Data 
Management 

Loading and 
Archiving 

  Internal 10

 

21 Data Recovery Provide 
capabilities to 
restore and to 
stabilize the BSA 
data to a 
consistent, 
desired state. 

Data 
Management 

Data 
Recovery 

  Internal 2

 22 ETL Provide Data Data   Internal 5



capabilities to 
ensure the data is 
stored in desired 
formats. 

Management Cleansing 

 

23 Data Mart Provide 
capabilties to 
support a subset 
of the data for a 
set of specified 
objectives. 

Data 
Management 

Data Mart   Internal 1

 

24 Data 
Warehouse 

Provide 
capabilities to 
support the 
archiving and 
storage of wire 
transfer data. 

Data 
Management 

Data 
Warehouse 

  Internal 2

  
4. To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, 
Categories, Standards, and Service Specifications supporting this IT investment. 

FEA SRM Component: Service Components identified in the previous question should be entered in this column. Please enter multiple 
rows for FEA SRM Components supported by multiple TRM Service Specifications. 

Service Specification: In the Service Specification field, Agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

  

 
 SRM Component Service Area Service 

Category 
Service Standard Service Specification 

(i.e., vendor and product 
name) 

 
1 Information 

Sharing 
Service Access and 
Delivery 

Access Channels Collaboration / 
Communications 

MS Internet Explorer, 
Netscape, Robohelp, 
Trainer Soft 

 5 Data Warehouse Service Access and 
Delivery 

Service 
Requirements 

Legislative / 
Compliance 

No procurement has been 
processed yet. 

 
7 Customer / 

Account 
Management 

Service Access and 
Delivery 

Service 
Requirements 

Authentication / Single 
Sign-on 

No procurement has been 
processed yet. 

 8 Data Warehouse Service Access and 
Delivery 

Service 
Requirements 

Hosting No procurement has been 
processed yet. 

 9 Data Warehouse Service Access and 
Delivery 

Delivery Channels Virtual Private 
Network (VPN) 

No procurement has been 
processed yet. 

 10 Data Warehouse Service Platform 
and Infrastructure 

Support Platforms Platform Independent No procurement has been 
processed yet. 

 11 Online Tutorials Service Platform 
and Infrastructure 

Delivery Servers Web Servers No procurement has been 
processed yet. 

 
12 Content Authoring Service Platform 

and Infrastructure 
Software 
Engineering 

Integrated 
Development 
Environment 

No procurement has been 
processed yet. 

 13 Data Cleansing Service Platform 
and Infrastructure 

Database / 
Storage 

Database No procurement has been 
processed yet. 

 
14 Loading and 

Archiving 
Service Platform 
and Infrastructure 

Software 
Engineering 

Software 
Configuration 
Management 

No procurement has been 
processed yet. 

 15 Data Warehouse Service Platform 
and Infrastructure 

Software 
Engineering 

Test Management No procurement has been 
processed yet. 



 16 Software 
Development 

Service Platform 
and Infrastructure 

Software 
Engineering 

Modeling No procurement has been 
processed yet. 

 18 Software 
Development 

Service Platform 
and Infrastructure 

Hardware / 
Infrastructure 

Servers / Computers No procurement has been 
processed yet. 

 19 Digital Signature 
Management 

Component 
Framework 

Security Certificates / Digital 
Signatures 

No procurement has been 
processed yet. 

 20 Software 
Development 

Component 
Framework 

Presentation / 
Interface 

Static Display No procurement has been 
processed yet. 

 21 Software 
Development 

Component 
Framework 

Business Logic Platform Independent No procurement has been 
processed yet. 

 22 Alerts and 
Notifications 

Component 
Framework 

Data Interchange Data Exchange No procurement has been 
processed yet. 

 24 Data Integration Service Interface 
and Integration 

Interoperability Data Types / 
Validation 

No procurement has been 
processed yet. 

 25 Data Integration Service Interface 
and Integration 

Interoperability Data Format / 
Classification 

No procurement has been 
processed yet. 

 26 Data Integration Service Interface 
and Integration 

Interface Service Description / 
Interface 

No procurement has been 
processed yet. 

 28 Data Warehouse Service Access and 
Delivery 

Service 
Requirements 

Hosting No procurement has been 
processed yet. 

 29 Software 
Development 

Service Platform 
and Infrastructure 

Software 
Engineering 

Test Management No procurement has been 
processed yet. 

 32 Data Mining Component 
Framework 

Data Management Reporting and 
Analysis 

No procurement has been 
processed yet. 

 33 Data Integration Service Platform 
and Infrastructure 

Delivery Servers Application Servers No procurement has been 
processed yet. 

 36 Data Integration Service Platform 
and Infrastructure 

Delivery Servers Portal Servers No procurement has been 
processed yet. 

 
37 Software 

Development 
Service Platform 
and Infrastructure 

Software 
Engineering 

Software 
Configuration 
Management 

No procurement has been 
processed yet. 

  
5. Will the application leverage existing components and/or applications across the Government (i.e., FirstGov, Pay.Gov, etc)? 

No 

6. Does this investment provide the public with access to a government automated information system? 

No 

PART TWO 

RISK 

You should perform a risk assessment during the early planning and initial concept phase of the investment's life-cycle, develop a risk-
adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the investment's 
life-cycle. 

Answer the following questions to describe how you are managing investment risks. 

1. Does the investment have a Risk Management Plan? 

no 

2. If there is currently no plan, will a plan be developed? 

yes 

2.a. If yes, what is the planned completion date? 

2007-12-31 



3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: (O&M investments do NOT 
need to answer.) 

The preliminary life cycle cost estimate is based on Requests for Information(several RFI's from 2005). Investment risks 
were not factored into those proposals specifically as they were based on a rough order of magnitude for the project and 
spanned a great deal of options and considerations. Risks were not known at that time and this investment does not yet 
have a risk management plan. One will be developed once it is funded and approved. At that time an accurate life cycle 
cost estimate with factored in risks will be determined. 

COST & SCHEDULE 

Does the earned value management system meet the criteria in ANSI/EIA Standard 748? 

yes 

2.a. What is the Planned Value (PV)? 

0.400 

2.b. What is the Earned Value (EV)? 

0.398 

2.c. What is the actual cost of work performed (AC)? 

0.278 

What costs are included in the reported Cost/Schedule Performance information? 

Contractor and Government 

2.e. As of date:  

2006-09-30 

3. What is the calculated Schedule Performance Index (SPI= EV/PV)?  

1 

4. What is the schedule variance (SV = EV-PV)? 

-0.002 

5. What is the calculated Cost Performance Index (CPI = EV/AC)? 

1.43 

6. What is the cost variance (CV = EV-AC)? 

0.120 

7. Is the CV or SV greater than 10%? 

yes 

7.a. If yes, was it the CV or SV or both? 

CV 

7.b. If yes, explain the variance. 

The project has a large positive cost variance. The project is under budget. The schedule variance is negative. The 
project shows it is behind schedule but at this point progress will be determined based on a decision from Congress 
regarding the feasibility study. Since this project is something neither FinCEN nor other organizations have done before, 
we had very little to go by in estimating the conceptualization/planning phase of this project which is still depending on 
approval to become a viable project. 

7.c. If yes, what corrective actions are being taken? 

The FY 2006 budget for CBWT came from FinCEN's general operating budget. FinCEN won't have funds for this project to 
get the next phase underway until Congress passes the appropriation bill. A Baseline Change Request will be submitted. 

7.d. What is most current Estimate at Completion? 

 

8. Have any significant changes been made to the baseline during the past fiscal year? 

yes 
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	RISK
	You should perform a risk assessment during the early planni
	Answer the following questions to describe how you are manag
	1. Does the investment have a Risk Management Plan?
	no
	2. If there is currently no plan, will a plan be developed?
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	2.a. If yes, what is the planned completion date?
	2007-12-31
	3. Briefly describe how investment risks are reflected in th
	The preliminary life cycle cost estimate is based on Request
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	Does the earned value management system meet the criteria in
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	2.a. What is the Planned Value (PV)?
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	2.b. What is the Earned Value (EV)?
	0.398
	2.c. What is the actual cost of work performed (AC)?
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	2.e. As of date:
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	6. What is the cost variance (CV = EV-AC)?
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	7. Is the CV or SV greater than 10%?
	yes
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	CV
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	The project has a large positive cost variance. The project 
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